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MEMORANDUM 
 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  May 6, 2015 

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 162 local projects have been initiated. Of these, 102 projects have 

been completed, 49 are fully underway, and 11 will get actively underway in the near future.  

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics. 

 

ACTION REQUESTED: Discussion
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

Algonquin-

Carpentersville Fox 

River corridor plan 

(see website) 

Brian Daly 
May 2014-

Aug. 2015 
Staff assistance 

Village staff and the steering committee have reviewed the draft 

recommendations memo, which CMAP staff is finalizing. CMAP staff 

has begun the plan development phase of the project. 

Arlington Heights 

bicycle-pedestrian plan 

(see website) 

John 

O’Neal 

May 2014-

Aug. 2015 
Staff assistance 

All Steering Committee comments, and Village staff responses to 

Steering Committee comments, incorporated into existing conditions 

report. Village has approved all revisions, and Steering Committee is 

currently reviewing.  Key recommendations memo approved by 

Village and Steering Committee.  

Aurora downtown plan 
Lindsay 

Bayley 

May 2015-

July 2016 
Staff assistance Newly added to monthly report.  Scoping underway. 

Barrington area 

bikeway feasibility 

study 

Jack 

Pfingston 

June 2014-

June 2015 

Consultant 

assistance 

Steering Committee met April 22 and decided the public will be given 

three alternatives to consider in the May public meeting. The preferred 

route will be determined after input from the public meeting is 

included. 

Berwyn parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2013-

Sept. 2015 
Staff assistance 

Existing Conditions Report draft report sent to Steering Committee. 

Mid-May Steering Committee meeting planned. 

Berwyn zoning 

revisions (see website) 

Kristin 

Ihnchak 

Jan. 2013-

July 2015 

Staff and 

consultant 

assistance 

Staff submitted a draft zoning code for the City’s review. 

Blue Island capital 

improvement plan 

Evy 

Zwiebach 

Apr.-Dec. 

2015 
Staff assistance 

A Steering Committee meeting to kick off the project was held on April 

22. CMAP staff is working with the Steering Committee on developing 

a ‚wishlist‛ of projects, project selection criteria, and financial analysis. 

The next Steering Committee meeting will take place in June.  

Calumet Park planning 

priorities report 

Sam 

Shenbaga 

May 2015-

Feb. 2016 
Staff assistance 

Kick-off meeting with staff scheduled for May 12. Stakeholders 

currently being identified for interviews in late May.  Existing 

conditions analysis to begin in early May. 

Campton Hills zoning 

and subdivision 

regulations 

Kristin 

Ihnchak 

Jul. 2014-

Oct. 2015 

Consultant 

assistance 
The project has been put on pause and will be picked back up in May. 

http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

CMMC infrastructure 

prioritization 

Martin 

Menninger 

Nov. 2014-

May 2015 
Staff assistance 

The infrastructure subcommittee of the CMMC met on April 24 and 

unanimously selected the Touhy Avenue Improvements project as the 

TIGER application that the CMMC would support.  

Carol Stream 

comprehensive plan 

(see website) 

Trevor 

Dick 

Feb. 2014-

July 2015 
Staff assistance 

Staff has completed the recommendations memorandum and has 

begun the draft plan.  Valerie Kretchmer Associates is now undertaking 

a market analysis of three key redevelopment areas. 

Chicago Pilsen-Little 

Village neighborhood 

plan (see website) 

Evy 

Zwiebach 

Dec. 2013-

Sept. 2015 
Staff assistance 

CMAP staff is working with DPD to prepare for community workshops 

scheduled for June.  

Chicago Pullman 

National Historic Park 

transportation plan 

Lindsay 

Bayley 

June 2015-

Sept. 2016 

Consultant 

assistance 

Six responses to the RFP were received. Staff and partners are 

reviewing the submissions. Interviews will be held in May. 

Recommendation for consultant selection will be brought to the Board 

in June. 

Chicago West Pullman 

neighborhood plan (see 

website) 

Evy 

Zwiebach 

Oct. 2014-

Sept. 2015 

Consultant 

assistance 

A Steering Committee meeting to discuss the Draft Goals, Objectives, 

and Projects was held on April 28. The consultant team is working on 

finalizing the recommendations and concept plans based on Steering 

Committee feedback.  

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

May 2015 
Staff assistance 

Newly completed. Chicago Heights City Council adopted plan at their May 4 

meeting.   

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

May 2015 
Staff assistance 

Final version of plan completed. Began planning for community 

signing ceremony (targeted for late May).   

Cicero comprehensive 

plan (see website) 

Jonathan 

Burch 

Apr. 2014-

Sept. 2015 

Consultant 

assistance 

A visioning meeting was held on March 11. The consultant is currently 

working on the key recommendations memo.   

Crete comprehensive 

plan 

Jack 

Pfingston 

May 2014-

Nov. 2015 

Consultant 

assistance 

Draft existing conditions report expected in early May, with CMAP and 

partner review completed by mid-May. Draft will go to the steering 

committee May 21. 

Crystal Lake 

transportation plan 

(see website) 

Nora Beck 
Mar. 2014-

Oct. 2015 
Staff assistance 

The steering committee is currently reviewing the Existing Conditions 

Report and will be meeting on May 7. The visioning workshop has 

been scheduled for June 17.  

DuPage 

County/Addison 

Kendra 

Smith 

Sept. 2013-

May 2015 
Staff assistance CMAP staff is working on layout of the final plan for publication.  

http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

Homes for a Changing 

Region project (see 

website) 

DuPage County / 

Hanover Park Homes 

for a Changing Region 

project 

Drew 

Williams-

Clark 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

CMAP staff have received and are reviewing existing conditions 

reports with consultants.  After review, those reports will be distributed 

to municipal staff in May. 

DuPage County Elgin-

O’Hare bicycle and 

pedestrian planning 

John 

O’Neal 

May 2015-

Sept. 2016 

Consultant 

assistance 

Consultant interviews were held April 24.  Board approval of 

consultant selection will be sought at the May 13 meeting. 

DuPage County 

sustainability guide 

(see website) 

Louise 

Yeung 

June 2014- 

July 2015 
Staff assistance 

CMAP staff is developing sustainability indicators and baselines for the 

County campus. The Steering Committee is reviewing the Guide. 

Elmwood Park zoning 

assessment 

Patrick 

Day 

Nov. 2014-

Aug. 2015 
Staff assistance 

A Steering Committee meeting to kick off the project was held in 

February. Stakeholder interviews were completed in April. 

Endeleo Institute 

planning priorities 

report (see website) 

Kendra 

Smith 

Feb.-Oct. 

2015 
Staff assistance 

CMAP staff is currently scheduling and conducting key stakeholder 

interviews. A project market analysis is underway with Valerie 

Kretchmer Associates. Community data analysis is ongoing.  

Fox Lake planning 

priorities report 

Jack 

Pfingston 

Dec. 2014-

June 2015 
Staff assistance 

Drafting of context portion of the report underway, with 

recommendations 

to be incorporated later in May. 

Franklin Park 

comprehensive plan 

Jessica 

Gershman 

Apr. 2015-

June 2016 
Staff assistance 

Village Board passed a resolution approving the project scope and 

MOU on April 6.  Internal research and mapping are underway. 

Glenview natural 

resources plan 
Brian Daly 

May-Dec. 

2015 
Staff assistance Scoping underway. 

Governors State 

University green 

infrastructure plan 

Holly 

Hudson 

June 2015- 

May 2016 

Consultant 

assistance 

Eight proposals were received in late March and reviewed and scored 

by the primary project team (three CMAP, three GSU representatives). 

The top four consultant teams were interviewed on April 27. 

Additional deliberations among project team members and 

negotiations with the top-ranked consultant will occur during May. 

Board approval of the consultant selection is expected in June.   

http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

Harvard 

comprehensive plan 

(see website) 

Nora Beck 
May 2014-

Nov. 2015 
Staff assistance 

The Steering Committee finalized the existing conditions report at their 

April meeting. The visioning workshop has been scheduled for May 20.  

Huntley zoning update 
Patrick 

Day 

May 2015-

Apr. 2016 

Consultant 

assistance 

Responses to RFP were reviewed in March and interviews were 

conducted in April. Board approval of consultant selection will be 

sought at the May 13 meeting. 

Kane County health 

impact assessment 

(see website) 

Stephen 

Ostrander 

July 2014-

May 2015 
Staff assistance 

CMAP staff awaited completion of final component of report by Kane 

County. 

Kendall County 

industrial market study 
TBD 

July 2015-

Mar. 2016 

Staff and 

consultant 

assistance 

Newly added to monthly report.  Scoping underway. 

Lake County Route 

53/120 land use plan 

(see CMAP website 

and project website) 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

The land use planning effort is underway and approximately 75% 

complete. Corridor land use scenarios, including open space and 

natural resource networks, have been developed and are being 

discussed individually with municipalities. The Plan outline and a Plan 

implementation strategy are being researched and developed. The 

Land Use Committee met for the sixth time on April 16, and the next 

meeting is tbd.   

Lake County / Round 

Lake Homes for a 

Changing Region 

project 

(see website) 

Stephen 

Ostrander 

July 2014-

Oct. 2015 
Staff assistance 

Draft key recommendations memo completed internal review by 

project team (CMAP, MPC, MMC, and Lake County Community 

Foundation) and following revision, memo forwarded to project 

steering committee. Began scheduling of meetings to discuss memo 

(one meeting with municipal members and another with members from 

non-profits and Lake County government, to be followed by another 

with all members). 

Lemont development 

review process analysis 
Jake Seid 

Jan.-June 

2015 

Consultant 

assistance 

Internal interviews of staff were completed in April. External 

interviews will be completed by mid-May. Upon completion, 

consultant will begin analyzing techniques for streamlining the 

development review process.  

Lyons comprehensive 

plan (see website) 

Jason 

Navota 

July 2013-

May 2015 
Staff assistance 

Final plan has been formatted and is ready for public hearing and 

adoption, which are anticipated for May.  

http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/lta/lyons
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

McHenry County 

Comprehensive 

Economic 

Development Strategy 

(website) 

Jonathan 

Burch 

Jan.-Sept. 

2015 

Staff and 

consultant 

assistance 

A meeting of the three-county steering committee was held in April. 

Another McHenry County steering committee meeting is planned for 

early May. A preliminary summary of existing economic conditions 

and key questions has been completed and will guide upcoming 

discussions.  

North Aurora 

comprehensive plan 

Jack 

Pfingston 

Jan. 2014-

June 2015 

Consultant 

assistance 

Steering Committee met to discuss draft plan April 8. Draft will go 

before the Plan Commission May 8, with Board adoption expected by 

early June. 

North Chicago 

comprehensive plan 

(see website) 

Jake Seid 
May 2014-

Oct. 2015 
Staff assistance 

Existing conditions report was presented to Steering Committee on 

March 31. A series of community visioning sessions will be scheduled 

in May and June to help address ongoing public outreach issues. 

O’Hare area truck route 

coordination 

Jessica 

Gershman 
TBD 

Consultant 

assistance 
Newly added to monthly report.  Scoping underway. 

Oswego-Montgomery-

Yorkville shared 

services study  (see 

website) 

Louise 

Yeung 

May 2014-

July 2015 
Staff assistance 

Municipal staff participated in a shared service roundtable that 

included a presentation from the Village of Glenview about the 

Municipal Partnering Initiative and discussions about implementing 

shared services in Oswego, Montgomery, and Yorkville.  

Park Forest zoning        

revisions (see website) 

Kristin 

Ihnchak 

June 2013-

Aug. 2015 

Staff and 

consultant 

assistance 

Staff drafted sections of the UDO and expects to complete a draft 

ordinance for internal review in May. 

Pingree Grove 

comprehensive plan 

Jack 

Pfingston 

Aug. 2014-

Aug. 2015 

Consultant 

Assistance 

Received and reviewed the preliminary plan recommendations memo. 

Draft plan expected in June.  

Regional truck 

permitting project 

Jessica 

Gershman 

Jan. 2015-

June 2016 

Consultant 

assistance 

Consultant interviews occurred on April 24.  Board approval of 

consultant selection will be sought at the May 13 meeting. 

Richton Park zoning 

revisions 
Jake Seid 

Nov. 2014-

Sept. 2015 

Consultant 

assistance 

Consultant provided an outline of the proposed Ordinance and is in the 

process of drafting new Ordinance language.  

Roselle comprehensive 

plan 
Dan Olson 

Feb. 2015-

Mar. 2016 

Consultant 

assistance 

Project kickoff and first Steering Committee meeting held April 13. 

Data collection and stakeholder interviews underway. 

Rosemont 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Oct. 2013-

June 2015 
Staff assistance 

Steering Committee meeting held on April 2. Comments received and 

edits completed.  Public comment period underway. Web survey 

launched in early April, posters of Plan recommendations put up in 

several Village locations, senior citizens workshop scheduled for May 6.     

http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

South Elgin zoning 

update 

Patrick 

Day 

Oct. 2014-

May 2016 
Staff assistance 

Stakeholder interviews began in March and will conclude in late April.  

Existing conditions review has begun.  

South Holland 

comprehensive plan 

Stephen 

Ostrander 

Apr. 2015- 

July 2016 
Staff assistance 

Village approved project scope and MOU, and formed project steering 

committee. CMAP staff prepared project website, began preparing full 

outreach strategy and planning for the existing conditions report.   

SSMMA Calumet 

Green Manufacturing 

Partnership 

Brian Daly 
May 2014-

May 2015 

Staff and 

consultant 

assistance 

CMAP has reviewed the Chicago Jobs Council’s revised drafts of its 

existing conditions report and sustainability matrix and is awaiting the 

revised version. 

SSMMA Complete 

Streets plan 

John 

O’Neal 

July 2014-

Sept. 2015 
Staff assistance 

Outline for ‘limited’ ECR finalized and draft version of ECR currently 

in production. Focus group meeting with cycling groups in south 

suburbs being planned for May. 

Steger planning 

priorities report 

(website) 

Jonathan 

Burch 

Feb.- Oct. 

2015 
Staff assistance 

Efforts to date have focused on community outreach, conducting 

interviews and a focus group. Research on key economic development 

and infrastructure topics is underway.  

Summit comprehensive 

plan (see website) 
Nora Beck 

Dec. 2013-

Apr. 2015 
Staff assistance Village Board adopted the Comprehensive Plan on April 6, 2015.   

UIC multimodal 

transportation plan 

(see website) 

Lindsay 

Bayley 

June 2013-

May 2015 
Staff assistance 

Final plan approved by Steering Committee on February 3 and is being 

formatted. No update. 

Villa Park zoning 

ordinance 

Patrick 

Day 

July 2015-

Oct. 2016 

Consultant 

assistance 

Responses to RFP were reviewed in April, and finalists selected for 

interviews in May.  Board approval of consultant selection is expected 

in June. 

Waukegan subarea 

plan (see website) 

Stephen 

Ostrander 

Oct. 2012-

May 2015 
Staff assistance 

No update (CMAP staff awaited City’s decision on timing of final 

presentation of plan to City Council for approval). 

West Suburban 

Chamber of Commerce 

and Industry cargo-

oriented development 

plan 

Evy 

Zwiebach 

June 2014-

Sept. 2015 

Staff assistance 

and small 

contract 

No update.  

Westchester zoning 

ordinance 

Kristin 

Ihnchak 

Nov. 2014-

Oct. 2015 

Consultant 

assistance 

CMAP and Village staff provided feedback on the draft concepts report 

(recommendations memo), and a steering committee meeting is being 

scheduled. 

http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/programs-and-resources/lta/summit
http://www.cmap.illinois.gov/lta/uic
http://www.cmap.illinois.gov/programs-and-resources/lta/waukegan
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Project 
CMAP 

lead 
Timeline Assistance type Status and notes 

Will County Preston 

Heights neighborhood 

plan 

Trevor 

Dick 

May 2015-

May 2016 
Staff assistance 

The County is in the process of adopting the MOU/Scope of Work.  A 

kick-off meeting with the Steering Committee is tentatively being 

scheduled in May. 

Winthrop Harbor 

comprehensive plan 

(see website) 

Sam 

Shenbaga 

Sept. 2014-

Sept. 2015 
Staff assistance 

Steering Committee meeting held on April 20 to go over existing 

conditions report.  Comments received and edits underway.  Public 

Visioning workshop scheduled for May 7 and meeting with State 

Representative, IDNR, and Lake County FPD scheduled for May 11.  

Zion comprehensive 

plan (see website) 
Nora Beck 

Feb. 2014-

June 2015 

Consultant 

assistance 

Draft plan under review by CMAP, and will be provided to steering 

committee following review.   

 

### 

http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor
http://plan4zion.com/

